
Activity Date

Site Public Hearing / Straw Poll 12/13/07

Site Approval 01/09/08

Concept Public Hearing / Straw Poll 03/03/08

Concept Approval by State Board of Education 03/12/08

Referendum Date June-08

Final Design & Funding Approval by State Board of Education November-08

Construction Documents Complete/Final Review December-08

Project out to Bid January-09

Bid Opening February-09

Final Funding Approval by the Commissioner of Education February-09

Bond Date Spring 09

Substantial Completion May-11

Occupancy June-11

Space Definition State/Local Local Only

New Construction 68,348 0

Renovation 0 0

Portland Public Schools

PROPOSED PROJECT SCHEDULE

SQUARE FOOT ANALYSIS

Ocean Avenue Elementary School
Concept Approval

March 12, 2008

Concept Schedule 3/6/2008



Concept Schedule 3/6/2008


